

Revised (Bureau of Agricultural Research) Annual Procurement Plan for FY 2020												
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Admin Division												
1	Repair and maintenance of Annex guest house (1st quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
2	Repair and maintenance of Annex guest house (2nd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
3	Repair and maintenance of Annex guest house (3rd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
10	Repair and maintenance of Annex guest house (4th quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
11	Repair and maintenance of RDMIC building (1st quarter) 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
12	Repair and maintenance of RDMIC building (2nd quarter) 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
13	Repair and maintenance of RDMIC building (3rd quarter) 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
14	Repair and maintenance of RDMIC building (4th quarter) 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
15	Repair and maintenance of Multipurpose - Dorm & admin (1st quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
16	Repair and maintenance of Multipurpose - Dorm & admin (2nd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
17	Repair and maintenance of Multipurpose - Dorm & admin (3rd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
18	Repair and maintenance of Multipurpose - Dorm & admin (4th quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
19	Repair and maintenance of Annex building (1st quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
20	Repair and maintenance of Annex building (2nd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
21	Repair and maintenance of Annex building (3rd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
22	Repair and maintenance of Annex building (4th quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
23	women's month celebration	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		25,000.00	25,000.00		
24	Aircon spare parts (1st quarter) 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
25	Aircon spare parts (2nd quarter) 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
26	Aircon spare parts (3rd quarter) 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
27	Aircon spare parts (4th quarter) 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
28	Freon (1st quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		21,600.00	21,600.00		

29	Freon (2nd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		21,600.00	21,600.00		
30	Freon (3rd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		21,600.00	21,600.00		
31	Freon (4th quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		21,600.00	21,600.00		
32	General Pest Control 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		110,000.00	110,000.00		
33	Autocad software (licensed) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,000.00	1,000.00		
34	Sketchup software (licensed) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,000.00	1,000.00		
36	vray, rendering software (licensed) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,000.00	1,000.00		
37	Riveter (heavy duty) 1 lot	Admin Division	Shopping	Indicate Date	N/A	N/A	N/A		1,000.00	1,000.00		
38	Rivet 1 lot	Admin Division	Shopping	Indicate Date	N/A	N/A	N/A		1,000.00	1,000.00		
39	Heavy duty gloves 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		3,000.00	3,000.00		
40	Drill bit (stone, wood & concrete) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
41	sealant gun (heavy duty) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,000.00	1,000.00		
42	Pliers (heavy duty) 1lot	Admin Division	Shopping	Indicate Date					2,000.00	2,000.00		
43	Screw driver set 1 lot	Admin Division	Shopping	Indicate Date					3,000.00	3,000.00		
45	Vice grip 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
46	Hacksaw blade 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,000.00	1,000.00		
47	Garden shovel 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,000.00	1,000.00		
48	Construction trolley wheel 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
49	G.i sheet cutter 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		3,000.00	3,000.00		
50	Garden shear hand cutter 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
51	Laser distance meter 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
52	Refill of fire extinguisher 1 lot	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
53	stainless welding rod 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
54	Allen wrench 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,000.00	1,000.00		
55	Telephone shower 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
56	LED bulb (1st quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
57	LED bulb (2nd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
58	LED bulb (3rd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
59	LED bulb (4th quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
60	Flourescent bulb for OD w/ aluminum reflector 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		14,500.00	14,500.00		
61	Fourescent bulb for library w/ aluminum reflector 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		14,500.00	14,500.00		
62	Flourescent bulb (1st quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		14,500.00	14,500.00		

63	Flourescent bulb (2nd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		14,500.00	14,500.00		
64	Flourescent bulb (3rd quarter) 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		14,500.00	14,500.00		
65	Flourescent bulb (4th quarter) 1 lot	Admin Division	Shopping	Indicate Date		Indicate Date	Indicate Date		14,500.00	14,500.00		
66	Water closet tank fittings 1 lot	Admin Division	Shopping	Indicate Date		Indicate Date	Indicate Date		1,700.00	1,700.00		
67	Light bulb receptacle 1 lot	Admin Division	Shopping	Indicate Date		Indicate Date	Indicate Date		250.00	250.00		
68	Outlet blank plate cover 1 lot	Admin Division	Shopping	Indicate Date		Indicate Date	Indicate Date		600.00	600.00		
69	Door knob 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,900.00	5,900.00		
70	stainless welding rod 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		250.00	250.00		
71	Faucet 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,700.00	1,700.00		
72	LED bulb 18 watts 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		6,500.00	6,500.00		
73	Electrical tape 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		150.00	150.00		
74	Teflon tape 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		100.00	100.00		
75	Finishing nail #2 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		250.00	250.00		
76	Common nail #1 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		250.00	250.00		
77	Common nail #3 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		250.00	250.00		
78	Stikwel 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		300.00	300.00		
79	Permacoat gloss latex white 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
80	Acri Color Black 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		900.00	900.00		
81	Roler Brush #6 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		400.00	400.00		
82	Paint Brush #3 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		170.00	170.00		
83	Magnetic contactor single phase 15 flat amp 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
84	Pilot light green 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
85	Pilot light red 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
86	Control wire no. 18 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
87	Control panel 10"x15" 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
88	Stranded wire no. 12 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
89	freon for Aircondition of PMED 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		22,500.00	22,500.00		
90	freon for Aircondition of PDD 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		22,500.00	22,500.00		
91	freon for Aircondition of IDD 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		22,500.00	22,500.00		
92	freon for Aircondition of OD 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		22,500.00	22,500.00		
93	freon for Aircondition of ACD 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		22,500.00	22,500.00		

94	Repair of Pan motor for PMED 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
95	Repair of Pan motor for PDD 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
96	Repair of Pan motor for IDD 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
97	Repair of Pan motor for OD 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
98	Repair of Pan motor for ACD 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
99	Grease trap for pantry in 4th floor 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		14,900.00	14,900.00		
100	PVC pipe for installation of Grease trap 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
101	Teflon tape for installation of Grease trap1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		100.00	100.00		
102	3/4x4x8 marine plywood 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,500.00	2,500.00		
103	1/2x2x10 s4s k.d. 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		600.00	600.00		
104	hydraulic hinges 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		900.00	900.00		
105	cabinet handle 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		500.00	500.00		
106	Glossy tiles (white) 30x30cm 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		3,500.00	3,500.00		
107	Grout 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		150.00	150.00		
108	Tile adhesive 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		350.00	350.00		
109	Cement 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		350.00	350.00		
110	Enamel semi-gloss 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,300.00	1,300.00		
111	Baby roller 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		100.00	100.00		
112	Glazing putty 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		700.00	700.00		
113	Maple paint 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		700.00	700.00		
114	Sand paper #120 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		600.00	600.00		
115	Tile trim 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		500.00	500.00		
116	N95 mask 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		300.00	300.00		
117	Granite cutting disk 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		700.00	700.00		
118	Trash can 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		12,500.00	12,500.00		
119	Plans/Design for Rehabilitation of Storage Facility and Material Recovery Facility	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		100,000.00	100,000.00		
120	flexible hose 1 lot	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
121	Disinfectant Equipment	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		150,000.00	150,000.00		
122	1 Unit Aircon 5TR Inverter	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		250,000.00	250,000.00		
123	10 Units Freon	Admin Division	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
124	30 Sacks Rice for Skeletal Workforce	Admin Division	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		30,000.00	30,000.00		

125	<b>PERSONNEL</b>											
126	Conduct activity in celebration of National Women's Month (1)	Personnel	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
127	3-in-1 Heavy duty colored printer with feeder (1)	Personnel	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		200,000.00	200,000.00		
128	Stensils and Exam Form (14)	Personnel	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		300,000.00	300,000.00		
129	Annual Drug Test (60)	Personnel	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		25,000.00	25,000.00		
130	COS Personnel for 2020 (95)	Personnel	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		38,155,335.00	38,155,335.00		
131	<b>GENERAL SERVICES</b>											
132	SECURITY SERVICES, 9 S.G. @ 12hrs./day/guard	General Services	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		4,600,000.00	4,600,000.00		
133	JANITORIAL SERVICES, 9 janitors @ 8hrs/day/janitor	General Services	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		2,500,000.00	2,500,000.00		
134	Vacuum Cleaner, Heavy Duty, w/blower function, wet & dry series 1 unit	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		8,500.00	8,500.00		
135	Pressure Washer, power sprayer, 1.5PH 1 unit	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
136	Dash Cam 13 units	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
137	External Drive, 2TB 1 unit	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
138	Petroleum Fuel	General Services	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		1,630,214.90	1,630,214.90		
139	Visitors's chair, color maroon	General Services	Shopping	Shopping	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
140	Mobile pedestal, 3 drawers, color black	General Services	Shopping	Shopping	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
141	<b>CAR BATTERIES</b>											
142	AMARON HI-LIFE 3SMF/115D31L 6 Units	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		44,100.00	44,100.00		
143	AMARON HI-LIFE 3 SMF/BH 115D31R 3 units	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		22,050.00	22,050.00		
144	AMARON HI-LIFE 2 SMF/95 D26L 14 units	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		25,400.00	25,400.00		
145	MOTOLITE TRUCKMASTER 6SMP 1 lot	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		7,700.00	7,700.00		
146	<b>CAR TIRES</b>											
147	GOODYEAR DURAPLUS, 205/65, R15 (RDV-877, 138404/ ZFB-604, ZML-709) 12 units	General Services	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		68,400.00	68,400.00		
148	BRIDGESTONE DUELLER AT, 265/70, R16 (NKO-894) 4 units	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		45,600.00	45,600.00		
149	GOODYEAR CARGO MARATHON, 195 R15 (FOY-578, VY-8170) 8 Units	General Services	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		47,600.00	47,600.00		
150	<b>PERIODIC MAINTENANCE SERVICE/ REPAIR/ SPARE PARTS</b>											
151	T. FORTUNER UGI-172 PREVENTIVE MAINTENANCE SERVICE EVERY 3 MONTHS OR 10,000 KMS WHICH EVER COMES FIRST	General Services	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		146,882.86	146,882.86		



170	1. Purchase of Office Supplies for the - 1st quarter 1 lot	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
171	2. Purchase of Office Supplies for the - 2nd quarter 1 lot	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
172	3. Purchase of Office Supplies for the - 3rd quarter 1 lot	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
173	4. Purchase of Office Supplies for the - 4th quarter 1 lot	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
174	II. Office Furnitures											
175	1. Office Chairs (3) 1 lot	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		45,000.00	45,000.00		
176	2. Mobile Pedestal (3) 1 lot	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		30,000.00	30,000.00		
177	3. Storage Cabinet (Steel, 2-door) (1) lot	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
178	Office Desk (1)	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
179	Conduct of Seminar - workshop on Records Management	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
180	Conduct of Cash Management Trainings	Records	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
181	<b>CASHIER</b>											
182	Training on Cash Management and its internal control system 1	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		8,800.00	8,800.00		
183	L-shape Table 1 unit	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
184	Visitors Chair Junior Size 1	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,700.00	1,700.00		
185	Window Blinds 2 pcs	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,520.00	2,520.00		
186	Money Counter 1 unit	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,300.00	2,300.00		
187	Storage Cabinet, Metal Swing Door (6 Layer) 1 unit	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,100.00	9,100.00		
188	Paper Shredder 1 unit	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		6,800.00	6,800.00		
189	Heavy Duty Scanner 1 unit	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		19,375.00	19,375.00		
190	Cork Board and White Board Combo (36 x 24) 1 unit	Cashier	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,500.00	1,500.00		
191	<b>FINANCE</b>											
192	1 Unit Lateral Cabinet	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
193	1 unit Fax Machine	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		7,000.00	7,000.00		
194	1 Unit Colored Printer (Heavy Type)	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
195	1 Unit Sala Set ( Small group)	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
196	1 Unit Utensils (Plates, Caps, etc)	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
197	1 Unit Thermos	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		



198	Repair of Copier Printing Machine	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		21,195.00	21,195.00		
199	1 Unit Mobile Pedestal	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
200	1 Unit Office Chair	Finance	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
201	<b>ACD</b>											
202	<b>Printer Ink/Toner</b>											
203	<b>SHARP MX-4100N-GENERIC</b>	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		75,000.00	75,000.00		
204	Tonet Irex NBIZHUB Cyan 50 pcs	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		75,000.00	75,000.00		
205	Tonet Irex NBIZHUB Magenta 50 pcs	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		75,000.00	75,000.00		
206	Tonet Irex NBIZHUB Black 50 pcs	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		65,000.00	75,000.00		
207	Tonet Irex NBIZHUB Yellow 50 pcs	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		75,000.00	75,000.00		
208	HP Laset Jet 1022 Drum 2 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		24,000.00	75,000.00		
209	<b>SHARP MX DEVELOPER</b>											
210	Cyan 4 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		24,000.00	24,000.00		
211	Yellow 4 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		24,000.00	24,000.00		
212	Magenta 4 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		24,000.00	24,000.00		
213	Black 4 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		6,000.00	6,000.00		
214	<b>SHARP MX-4100N-Original</b>											
215	Cyan 5 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,000.00	18,000.00		
216	Yellow 5 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,000.00	18,000.00		
217	Magenta 5 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,000.00	18,000.00		
218	Black	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		43,200.00	43,200.00		
219	Sharp MX-4100 Transfer Kit	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		46,050.00	46,050.00		
220	Sharp MX-4100N Drum Set	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		48,627.00	48,627.00		
221	Sharp MX-4100N MC Kit	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		7,200.00	7,200.00		
222	Sharp MX-4100N DV Blade Kit	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,080.00	4,080.00		
223	Sharp MX-4100N High Roller	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,000.00	18,000.00		
224	Sharp MX-4100N Actuator Return Spring	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		102.00	102.00		





251	Paper One A3 200 reams	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		80,000.00	80,000.00		
252	DVD * (can be charged to AFACI fund) 60 box	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
253	CDR * (can be charged to AFACI fund) 20 box	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
254	A3 super white 40 reams	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
255	<b>Seminar/Workshop</b>											
256	Tarpaulin 4 x8 ft	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		6,900.00	6,900.00		
257	Food (meals & snacks) Bi-monthly Schedule 12 pax	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		12,000.00	12,000.00		
258	Picture Frame or Plastic Holder 8x1/2 x 11 (20)	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
259	T-shirts 70 pcs (WFD)	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		24,500.00	24,500.00		
260	Honorarium of resource person monthly seminar (in house & regional ) 12	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		33,600.00	33,600.00		
261	Training & workshop for KM & GAD	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		150,000.00	150,000.00		
262	<b>Exhibits( Local and International)</b>											
263	Tarpaulin 5x3 ft	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
264	Supplies and materials ( Plastic cups, trash bags, tissue, ect) assorted	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
265	Exhibit materials assorted	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
266	Mini dv cassette	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		7,000.00	7,000.00		
267	Laminating Film (A4 size)	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		12,000.00	12,000.00		
268	<b>Printing &amp; Reproduction Regular IEC Material special</b>											
269	Printing of Techno Digest	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		250,000.00	250,000.00		
270	Printing of BAR Chronicle Jan-June 2020	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		270,000.00	270,000.00		
271	Printing of BAR Chronicle Jul-Dec 2020	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		270,000.00	270,000.00		
272	Printing of BAR Digest 1st Semester and 2nd Semester	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		300,000.00	300,000.00		
273	Printing of 2020 BAR Wall Techno Calendar	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		240,000.00	240,000.00		
274	Printing of 2020 BAR Desk Calendar	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		220,000.00	220,000.00		
275	Printing of 2019 Annual Report	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		90,000.00	90,000.00		
276	Printing of Paper BAG	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		84,000.00	84,000.00		
277	Printing of BAR (Wombok) Chinese Cabbage *(charge to AFACI Fund)	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		90,000.00	90,000.00		
278	Printing of BAR, NTCP. CPAR,HR, RFDG, NRPD	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		144,000.00	144,000.00		

279	Printing of BAR-AFACI Crop Calendar (10 kinds) *(charge to AFACI Fund)	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		300,000.00	300,000.00		
280	<b>Printing and Reprinting of Books</b>											
281	The way forward vol 1	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		450,000.00	450,000.00		
282	The way forward vol 3	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		450,000.00	450,000.00		
283	NTF Proceedings	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		80,000.00	80,000.00		
284	NRS Proceedings	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		80,000.00	80,000.00		
285	Printing of Book: Agricultral Extension and Communication: Theories and Concepts for Agricultural Development	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		110,000.00	110,000.00		
286	My Golden years with CLSU	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		350,000.00	350,000.00		
287	Printing of kwentong katutubo sa klimang nagbabago (english & tagalog version)	ACD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		175,000.00	175,000.00		
288	<b>Library</b>											
289	Portable book 2-type rack stand 6 layer back to back aluminum with acrylic insert & core for exhibit A4 size 2 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		30,000.00	30,000.00		
290	Portable display stand 2x2 square 2 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		30,000.00	30,000.00		
291	Foam board 5mm 50 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
292	Extesion cord (Heavy Duty) 2 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,500.00	1,500.00		
293	Nylon string 100m 2 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
294	Cable tie 1000 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		500.00	500.00		
295	Sintra board (1/8, 1/4, 1/2, 1 inc, 1 1/2, 2inches) 150 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
296	Banner stand 10 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
297	Pin light led 20 pcs	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,800.00	1,800.00		
298	Plastic 8 x 13	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,800.00	1,800.00		
299	Stick rite	ACD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,800.00	1,800.00		
300	<b>PMED</b>											
301	Completion and Progress Review of CPAR Projects in Regions XI and III	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		40,000.00	40,000.00		
302	Review of Corn and Cassava Projects	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		42,000.00	42,000.00		
303	Review of National Corn and Cassava Projects (on-going and completed)	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		42,000.00	42,000.00		
304	CY 2020 Adlay R&D Review and Planning Workshop	PMED	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		300,000.00	300,000.00		
305	Completion and Progress Review of RICE R&D Project	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		28,800.00	28,800.00		

306	4th Quarter Completion and Progress Review of RICE R&D Projects	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		40,000.00	40,000.00		
307	Progress and Completion Review of BAR-funded Projects under HVCDP	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,000.00	18,000.00		
308	4th Quarter CY 2020 Completion Review of BAR-funded Projects under HVCDP (Batch 1)	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
309	4th Quarter CY 2020 Completion Review of BAR-funded Projects under HVCDP (Batch 2)	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		30,000.00	30,000.00		
310	Heavy Duty MegaBox	PMED	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
311	<b>IDD</b>											
312	<b>NRS Categorization</b> Food - Breakfast - AM Snack - Lunch - PM Snack	IDD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		240,000.00	240,000.00		
313	<b>NRS Initial Screening</b> Food - Breakfast - AM Snack - Lunch - PM Snack	IDD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		120,000.00	120,000.00		
314	<b>NRS Symposium Proper and Awarding Ceremony</b> Venue Food - AM Snack - Lunch - PM Snack	IDD	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		2,000,000.00	2,000,000.00		
315	<b>NRS Symposium Proper and Awarding Ceremony</b> Accommodation Food - Breakfast - Dinner	IDD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		600,000.00	600,000.00		
316	Tarpaulin (6 pcs)	IDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,800.00	4,800.00		
317	Plaque (50 pcs)	IDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		65,000.00	65,000.00		
318	ID Lanyard (350 pcs)	IDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		7,000.00	7,000.00		
319	ID Jacket (350 pcs)	IDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
320	Posters (100 pcs)	IDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		25,000.00	25,000.00		
321	Certificate Holder (200 pcs)	IDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
322	Tokens (350 pcs)	IDD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		175,000.00	175,000.00		
323	Heavy Duty Storage Box (5pcs)	IDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		

324	<b>NRS Post Evaluation</b> <u>Venue</u> <u>Accommodation</u> <u>Food</u> - Breakfast, Lunch, Dinner - AM Snack, PM Snack	IDD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date	88,000.00	88,000.00		
325	<b>Evaluation of Nominees for Scientific Career System</b> Accommodation Food - Breakfast - AM Snack - Lunch - PM Snack - Dinner	IDD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date	61,600.00	61,600.00		
326	<b>Quarterly Presentation and Evaluation of IDG Proposals</b> <u>Venue</u> <u>Accommodation</u> <u>Food</u> - Breakfast - AM Snack - Lunch - PM Snack - Dinner 3rd Quarter & 4th Quarter	IDD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date	400,000.00	400,000.00		
327	<b>Interview of Applicants for Degree Scholarship Program</b> <u>Food</u> - AM Snack - Lunch	IDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date	10,000.00	10,000.00		
328	<b>TCD</b>										
329	Review and Evaluation of NTCP-BAR Funded Projects 50pax @ P1,800.00/head x 5days	TCD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	450,000.00	450,000.00		
330	DA-BAR – NTCP Funded Project Review (Terminal)  3rd Quarter Terminal Review 20pax (physical w/ social distancing )@P550/head x 2days = P22,000.00  4th Quarter Terminal Review 20pax (physical w/ social distancing)@P550/head x 3days = P33,000.00	TCD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	55,000.00	55,000.00		
331	DA-BAR – NTCP Funded Project Review (Progress)  3rd Quarter Progress Review 20pax (physical w/ social distancing )@P550/head x 2days = P22,000.00  4th Quarter Progress Review 20pax (physical w/ social distancing)@P550/head x 3days = P33,000.	TCD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	55,000.00	55,000.00		

332	Review of NTCP Funded Projects on High Value Crops  20pax (physical w/ social distancing )@P550/head x 5days = P55,000.00	TCD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	55,000.00	55,000.00		
333	Annual Review and Planning Workshop of NTCP Funded Projects on Soybeans  20pax (physical w/ social distancing )@P550/head x 5days = P55,000.00	TCD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	55,000.00	55,000.00		
334	Review and Evaluation of Proposals 1. ACEF Proposal Writeshop - 3rd Quarter 20pax (physical w/ social distancing )@P550/head x 5days = P55,000.00  4th Quarter 20pax (physical w/ social distancing )@P550/head x 5days = P55,000.00  2. Enbanc Review 20pax (physical w/ social distancing )@P550/head x 5days = P55,000.00	TCD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	165,000.00	165,000.00		
335	2020 (with social distancing)  1. Venue – P1.4M  2. Meals – Catering for Opening and Closing (350pax @P550/head=P385,000  Meals – Day 1 (Dinner) 150pax @P250/head = P37,500.00 Day 2 (Breakfast & Dinner) 150pax @P350/head = P52,500.00 Day 3 (Breakfast, Lunch & Dinner) 150pax @P600/head = P90,000.00 Day 4 (Breakfast & Dinner) 150pax @P350/head = P52,500.00  3. Booth Contractor – P400,000.00  4. Accommodation – P200,000.00  5. Rented Vehicle/Truck –P60,000.00  6. Various Supplies – P70,000.00	TCD	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	2,754,500.00	2,754,500.00		
336	GAD 20pax (physical w/ social distancing )@P550/head x 5days = P55,000.00	TCD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	55,000.00	55,000.00		
337	10 Units Steel Cabinets	TCD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date	150,000.00	150,000.00		
338	5 Units Swivel Office Chair	TCD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date	20,000.00	20,000.00		
339	1 Unit Swivel Executive Office Chair	TCD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date	6,000.00	6,000.00		

340	1 Unit Water Dispenser	TCD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		6,000.00	6,000.00		
341	<b>ISD</b>											
342	1 lot Palo-Alto (Yearly) inclusive of warranty support	ISD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		700,000.00	700,000.00		
343	PLDT DSL (Monthly)	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		40,000.00	40,000.00		
344	I-Gate (Monthly)	ISD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		100,000.00	100,000.00		
345	ISDN (Monthly)	ISD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,800.00	50,800.00		
346	CISCO Switch Maintenance	ISD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		100,000.00	100,000.00		
347	G-Suite Cloud Storage	ISD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		520,000.00	520,000.00		
348	Globe DSL (Monthly)	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		40,000.00	40,000.00		
349	BAR Website SSL Renewal	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
350	6 units Laptops	ISD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		350,000.00	350,000.00		
351	2 boxes ID Card and Ribbon	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		17,000.00	17,000.00		
352	1 pc Door Name Plate	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
353	5 pcs Maintenance Box (T6714)	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
354	100 pcs PH HD Webcam	ISD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		300,000.00	300,000.00		
355	100 pcs Wireless Headset	ISD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		250,000.00	250,000.00		
356	5 pcs Wireless Mouse & Keyboard	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		25,000.00	25,000.00		
357	8 pcs Wifi - Router / Extender	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		25,000.00	25,000.00		
358	2 boxes Lan Cable CAT-6	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
359	2 pcs External Drive	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
360	2 pcs Flash drive(8gb)	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		400.00	400.00		
361	2 pcs Flash drive(16gb)	ISD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		800.00	800.00		
362	2 pcs Flash drive(32gb)	ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		1,600.00	1,600.00		
363	<b>PDD</b>											
364	Strategic Review and Planning Workshop (Accommodation with Food & meeting facilities)	PDD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		500,000.00	500,000.00		
365	Strategic Review and Planning Meeting	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
366	Orientation cum Writeshop for DA's Agribusiness Incubation Program (Accommodation with Food & meeting facilities)	PDD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		250,000.00	250,000.00		
367	1st Agribusiness Incubation Program Related Meetings (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		



368	2nd Agribusiness Incubation Program Related Meetings (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
369	3rd Agribusiness Incubation Program Related Meetings (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
370	4th Agribusiness Incubation Program Related Meetings (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
371	5th Agribusiness Incubation Program Related Meetings (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
372	6th Agribusiness Incubation Program Related Meetings (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
373	7th Agribusiness Incubation Program Related Meetings (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
374	8th Agribusiness Incubation Program Related Meetings (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
375	3rd qtr Review of HVC R&D Project Proposals (meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		12,000.00	12,000.00		
376	4th qtr Review of new applied (Crops, livestock, fisheries, CPAR & Climate Change Proposals (Honorarium of experts)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		30,000.00	30,000.00		
377	1st Review of new Rice R & D Proposals (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
378	2nd qtr payment for honarium of Rice R & D experts (PICRP Assessment Report)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		150,000.00	150,000.00		
379	1st Meeting of R4D Advisory Board meeting	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
380	2nd Meeting of R4D Advisory Board meeting	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
381	3rd Qtr Corn and Cassava R&D TWG Meeting (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
382	4th Qtr Corn and Cassava R&D TWG Meeting (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		12,000.00	12,000.00		
383	Preparation of GAD Plan and Budget and GAD Accomplishment Report (meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
384	1st Meeting with DA-RFOs	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
385	2nd Meeting with DA-RFOs	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
386	3rd Meeting with DA-RFOs	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
387	4th Meeting with DA-RFOs	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
388	5th Meeting with DA-RFOs	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
389	6th Meeting with DA-RFOs	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
390	7th Meeting with DA-RFOs	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,000.00	2,000.00		
391	Preparatory meeting for the conduct of the DA-DOST Innovation sharing and transfer towards agripreneurship workshop (Meals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
392	Review of organic agriculture (OA) R&D projects (Honorarium)	PDD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		100,000.00	100,000.00		
393	Review of organic agriculture (OA) R&D projects (Honorarium)	PDD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		100,000.00	100,000.00		

394	1st Briefing/meeting with NARDSAF partners (by invitation / referrals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
395	2nd Briefing/meeting with NARDSAF partners (by invitation / referrals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
396	3rd Briefing/meeting with NARDSAF partners (by invitation / referrals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
397	4th Briefing/meeting with NARDSAF partners (by invitation / referrals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
398	5th Briefing/meeting with NARDSAF partners (by invitation / referrals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
399	6th Briefing/meeting with NARDSAF partners (by invitation / referrals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
400	7th Briefing/meeting with NARDSAF partners (by invitation / referrals)	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
401	Junior Executive Chair	PDD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		80,000.00	80,000.00		
402	Combi blinds	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		25,000.00	25,000.00		
403	Mobile Pedestal	PDD	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		80,000.00	80,000.00		
404	Catering Services of En Banc Review of Applied Researches under High Value Crops Development Program	PDD	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,000.00	20,000.00		
405	<b>IAS</b>											
406	1 Unit STEEL FILING CABINET - 4 Layers (GRAY color)	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		8,500.00	8,500.00		
407	2 Units LATERAL FILING CABINET - 3 Layers CREAM color)	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		11,000.00	11,000.00		
408	1 Unit Executive table (L-Shaped)	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
409	1 Unit Executive chair highback	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		12,000.00	12,000.00		
410	1 Sevice Technical Assistance in the preparation for QMS 1st. year Surveillance(Consultancy fee)	IAS	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		400,000.00	400,000.00		
411	1 Course Training for Appreciation course on ISO 9001:2015 standard	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		36,000.00	36,000.00		
412	Training Course on Effective Internal QMS Auditing (Hotel and accommodation)	IAS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		288,000.00	288,000.00		
413	1 Course Training on Continuing Education for Internal QMS Auditors	IAS	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		216,000.00	216,000.00		
414	Workshops on Review and Updating of Risks and Opportunities Assessment(ROA) and Monitoring & Renewal of QMS Objectives(Hotel and Accommodation)	IAS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		270,000.00	270,000.00		
415	Workshop on Review of QMS Implementation	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		

416	1 Workshop Action Planning for previous Audit findings	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,000.00	18,000.00		
417	MANAGEMENT Review 1 review workshop	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		27,000.00	27,000.00		
418	Conduct of Pre-Surveillance Audit (PSA) 1 pre-surveillance audit workshop	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
419	Review before Surveillance Audit 1 review surveillance audit workshop	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		9,000.00	9,000.00		
420	Assistance during the 1st. year Surveillance Audit 1 assistance	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		36,000.00	36,000.00		
421	Assistance in the Preparation of Correction and Corrective Action 1 assistance	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,500.00	4,500.00		
422	Preparation of PPMP and the Annual APP: Concepts, Principles, and Techniques 1 assistance on the preparation etc.	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,000.00	18,000.00		
423	Training on Operations and Management Audit 1 training workshop	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		6,000.00	6,000.00		
424	19. Training on Philippine Bidding documents 1 training workshop	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		42,000.00	42,000.00		
425	Guiding principles on Management of government funds and properties( Laws, Rules and Regulations on government expenditures 1 workshop	IAS	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,000.00	18,000.00		
426	Payment for 1st year Audit Surveillance (TUV Rheinland)	IAS	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		100,000.00	100,000.00		
427	<b>DA-BIOTECH</b>											
428	50 ReamS 80 gsm Short size bond paper	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,750.00	15,750.00		
429	200 pcs Black ballpen	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,200.00	1,200.00		
430	200 pcs Blue ballpen	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,200.00	1,200.00		
431	10 packs Black broad type pentel pen	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		400.00	400.00		
432	10 packs Red broad type pentel pen	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		400.00	400.00		
433	10 packs Blue broad type pentel pen	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		400.00	400.00		
434	50 packs Pack of Board Paper, White, A4 Size, 180 gsm	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		1,500.00	1,500.00		
435	5 pcs Duct Tape, 2" x 25m, Silver	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		900.00	900.00		
436	60 pcs Scotch Tape, 1"-18mm, Clear	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		960.00	960.00		
437	50 packs Pack of Please Sign Here Sticker	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,500.00	4,500.00		
438	Piece of Printer Toner, BROTHER Toner No. 2380 for BROTHER Printer DCP-L2540DW 25 pcs	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		92,500.00	92,500.00		
439	Piece of Printer Toner, HP Toner 975A (High Yield Black) for HP Printer Pagewide Pro MFP577DW 25 pcs	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		112,500.00	112,500.00		


440	Piece of Printer Toner, HP Toner 975A (High Yield Yellow) for HP Printer Pagewide Pro MFP577DW 25 pcs	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		112,500.00	112,500.00		
441	Piece of Printer Toner, HP Toner 975A (High Yield Magenta) for HP Printer Pagewide Pro MFP577DW 25 pcs	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		112,500.00	112,500.00		
442	Piece of Printer Toner, HP Toner 975A (High Yield Cyan) for HP Printer Pagewide Pro MFP577DW 25 pcs	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		112,500.00	112,500.00		
443	Piece of Anti-virus with over-all security for desktops/laptops 18 pcs	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		45,000.00	45,000.00		
444	Piece of wireless mouse for desktop computer 10 pcs	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
445	Piece of desktop monitor 19 inches, 1080p 1 pc	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		5,000.00	5,000.00		
446	<b>National Biotechnology Week 2020 Exhibit</b>											
447	Exhibit Package for 2 areas 1 package	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		650,000.00	650,000.00		
448	<b>Filipino Faces of Biotechnology 2020</b>											
449	Package of Photo and video documentation for awardees 1 package	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		440,000.00	440,000.00		
450	Food during the meeting	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		10,000.00	10,000.00		
451	<b>NBW Commitment to the common fund</b>											
452	Printing of the NBW 2020 Souvenir Program	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		150,000.00	150,000.00		
453	Printing of DA BPO IEC materials (2 sets)	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		105,000.00	105,000.00		
454	Food for the exhibitors (am snacks)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		16,000.00	16,000.00		
455	Food for the exhibitors (Lunch)	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		50,000.00	50,000.00		
456	Food for the exhibitors (pm snacks)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		16,000.00	16,000.00		
457	<b>Steering Committee Meetings</b>											
458	Food for the SC meeting (AM snacks)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		6,000.00	6,000.00		
459	Food for the SC meeting (Lunch)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		18,750.00	18,750.00		
460	Service vehicle	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
461	<b>Quarterly Publication of BioLife Magazine</b>											
462	Printing of BioLife Magazine	DA-BIOTECH	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		200,000.00	200,000.00		

463	<b>Preparatory Meeting for Banana Research Program Formulation (done)</b>											
464	Food for 1st meeting for banana program (AM snack)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		800.00	800.00		
465	Food for 1st meeting for banana program (lunch)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		2,500.00	2,500.00		
466	Transportation for 1st meeting for banana program (van route: LB-MNL-LB)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		4,000.00	4,000.00		
467	<b>Participation to Local Biotech-Related Meetings/Seminars/Fora</b>								100,000.00	100,000.00		
468	<b>2nd Semester Strategic Planning FY2020</b>											
469	Food (AM snacks, lunch and PM snacks)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		20,500.00	20,500.00		
470	<b>Orientation for New Project Teams (done)</b>											
471	Food for the orientation (Breakfast)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		12,000.00	12,000.00		
472	Food for the orientation (Lunch)	DA-BIOTECH	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		15,000.00	15,000.00		
	<b>Grand Total</b>								<b>P 75,593,966.00</b>	<b>P 75,593,966.00</b>		

Prepared By:

  
**WILSON N. VILORIA**  
 BAC Secretariat Head

Recommending Approval:

  
**JOELL H. LALES**  
 Head, PDD & BAC Chairman

Approval:

  
**DIÑCOMEDES P. ELEAZAR, CESO IV**  
 Director / Head of Procuring Entity